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ESTIMATE RUN 06/06/2018

ESTIMATE SUMMARY 21:01:51

CONTID: C20750         ESTIMATE NO: 0005 PROG 2005

PCN: 20750-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50C STORM SEWERS 20TH AND 21 PERCENT TIME:

PROJECT NO: STA050A-027                   

US50C STORM SEWER 21st LANE

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING

1541 STOCKYARD ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)544-4744 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,831,613.40 PARTICIPATING $ $ 280,742.87

AWARD PROJECT AMT: 1,762,738.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.32

WORK DAYS

WORK DAYS

95.52%

82,023.91

280,742.87

280,742.87

280,742.87

$

$

$

$

1,749,589.49

0.00

1,749,589.49

0.00

1,749,589.49

-26,441.08

0.00

1,723,148.41

0.00

AMOUNT DUE 1,723,148.41 280,742.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 280,742.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

84.0 TIME ALLOW: 93

ORIG TIME ALLOW: 93

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/12/2018

01/17/2018

05/25/2018

12/21/2017

12/28/2017

01/12/2018

01/12/2018
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PCN: 20750-BID    ESTIMATE RUN 06/06/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:01:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 4,913.300

936.700

202-00220  
 

58,500.005,850.000

9,367.00

5,850.000

SY  

10.00000

0010 *Removal of Pavement Marking 847.500

215.800

202-00250  
 

850.641,063.300

172.64

2,500.000

SF  

0.80000

0015 Sawing Asphalt Material (6 Inch) 5,792.000

675.000

202-05026  
 

6,467.006,467.000

675.00

6,500.000

LF  

1.00000

0020 Blading 5.000

0.000

203-01500  
 

100.005.000

0.00

10.000

HOUR

20.00000

0025 Potholing 142.000

28.000

203-01597  
 

11,900.00170.000

1,960.00

170.000

HOUR

70.00000

0030 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

13.00000

0035 Aggregate Bag 9.000

0.000

208-00035  
 

36.009.000

0.00

9.000

LF  

4.00000

0040 Storm Drain Inlet Protection (Type I) 9.000

0.000

208-00051  
 

63.009.000

0.00

9.000

LF  

7.00000

0045 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

25.00000

0050 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,500.00000

0055 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

1,000.00000
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PCN: 20750-BID    ESTIMATE RUN 06/06/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:01:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Base Course (Class 6) 1,670.470

644.060

304-06000  
 

85,637.612,314.530

23,830.22

2,325.000

TON 

37.00000

0065 Hot Mix Asphalt (Patching) (Asphalt) 398.970

391.370

403-00720  
 

76,662.98790.340

37,962.89

915.000

TON 

97.00000

0070 Emulsified Asphalt (Slow-Setting) 37.900

21.700

411-10255  
 

59.6059.600

21.70

125.000

GAL 

1.00000

0075 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

5.00000

0080 18 Inch Reinforced Concrete Pipe (Complete In Place) 194.000

85.000

603-01185  
 

46,551.15279.000

14,182.25

279.000

LF  

166.85000

0085 24 Inch Reinforced Concrete Pipe (Complete In Place) 20.000

136.000

603-01245  
 

28,002.00156.000

24,412.00

156.000

LF  

179.50000

0090 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

21.000

603-01305  
 

4,194.7521.000

4,194.75

21.000

LF  

199.75000

0095 36 Inch Reinforced Concrete Pipe (Complete In Place) 816.000

472.000

603-01365  
 

271,896.801,288.000

99,639.20

1,288.000

LF  

211.10000

0100 42 Inch Reinforced Concrete Pipe (Complete In Place) 28.000

0.000

603-01425  
 

6,153.0028.000

0.00

28.000

LF  

219.75000

0105 *54 Inch Reinforced Concrete Pipe (Complete In Place) 2,465.000

0.000

603-01545  
 

727,051.752,465.000

0.00

2,466.000

LF  

294.95000

0110 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000
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PCN: 20750-BID    ESTIMATE RUN 06/06/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:01:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Inlet Special (15 Foot) 0.000

0.000

604-19015  
 

0.000.000

0.00

2.000

EACH

10,300.00000

0120 Inlet Type R  L 5 (10 Foot) 1.000

0.000

604-19110  
 

6,700.001.000

0.00

1.000

EACH

6,700.00000

0125 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

0.000

EACH

4,200.00000

0130 Manhole Slab Base (10 Foot) 10.000

5.000

604-30010  
 

127,500.0015.000

42,500.00

15.000

EACH

8,500.00000

0135 Manhole Special 1.000

0.000

604-39000  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0140 24 Inch Welded Steel Pipe 110.000

0.000

619-10240  
 

22,880.00110.000

0.00

110.000

LF  

208.00000

0145 *Construction Surveying 0.820

0.180

625-00000  
 

20,700.001.000

3,726.00

1.000

L S 

20,700.00000

0150 *Mobilization 0.843

0.000

626-00000  
 

157,641.000.843

0.00

1.000

L S 

187,000.00000

0155 Public Information Services (Tier IV) 0.750

0.150

626-01104  
 

2,700.000.900

450.00

1.000

L S 

3,000.00000

0160 *Pavement Marking Paint (Waterborne) 30.000

17.500

627-00011  
 

3,087.5047.500

1,137.50

60.000

GAL 

65.00000

0165 *Flagging 26.000

41.250

630-00000  
 

1,492.9567.250

915.75

100.000

HOUR

22.20000
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PCN: 20750-BID    ESTIMATE RUN 06/06/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:01:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Inspection 78.000

21.000

630-00007  
 

9,900.0099.000

2,100.00

112.000

DAY 

100.00000

0175 *Traffic Control Management 11.000

9.000

630-00012  
 

8,000.0020.000

3,600.00

25.000

DAY 

400.00000

0180 *Barricade (Type 3 M-A) (Temporary) 6.300

0.000

630-80335  
 

535.506.300

0.00

7.000

EACH

85.00000

0185 *Construction Traffic Sign (Panel Size A) 36.000

10.800

630-80341  
 

1,170.0046.800

270.00

52.000

EACH

25.00000

0190 *Construction Traffic Sign (Panel Size B) 19.800

0.000

630-80342  
 

495.0019.800

0.00

30.000

EACH

25.00000

0195 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

1,300.00000

0200 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.800

0.000

630-80358  
 

990.001.800

0.00

2.000

EACH

550.00000

0205 *Drum Channelizing Device 48.600

31.500

630-80360  
 

1,602.0080.100

630.00

89.000

EACH

20.00000

0210 Concrete Barrier (Temporary) 450.000

0.000

630-80370  
 

18,900.00450.000

0.00

500.000

LF  

42.00000

0215 *Traffic Cone 63.000

0.000

630-80380  
 

315.0063.000

0.00

100.000

EACH

5.00000

0220 *Tubular Marker 45.000

0.000

630-80384  
 

900.0045.000

0.00

100.000

EACH

20.00000
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PCN: 20750-BID    ESTIMATE RUN 06/06/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:01:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Impact Attenuator (Temporary) 34.200

30.600

630-85011  
 

2,268.0064.800

1,071.00

100.000

DAY 

35.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Asphalt Cement Cost Adjustment -1,166.710

-412.780

700-70019  
 

-1,579.49-1,579.490

-412.78

1,000.000

F A 

1.00000

0245 F/A On-The-Job Trainee 428.000

212.000

700-70023  
 

640.00640.000

212.00

640.000

F A 

1.00000

0265 F/A Relocate Fiber Optic Line 0.000

8,125.750

700-70100  
 

8,125.758,125.750

8,125.75

13,000.000

F A 

1.00000

CAT 1,735,589.49280,742.871,817,613.40CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Field Office (Class 2) 1.000

0.000

620-00002  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000

0255 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0260 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 14,000.000.0014,000.00CURRENT AMT0400 $ $ $

$ 1,749,589.49280,742.87$1,831,613.40$CURRENT AMTPROJECT TOTAL


